Mura Migration and Cascade Archive Process

NHS Wales
CMS SUPPORT

	1 MURA - Website	2 SitesPlus - Website	3 Cascade - CMS Admin	
Stage 1	Website Go Live ✓	Website Live ✓	CMS Access Open ✓	START
	1 + 2 MURA and SitesPlus websites will run in parallel for **4 months** (MAX) following MURA website go-live		3 Access to Cascade CMS Admin will remain open	
Stage 2	Website Live ✓	Website Live ✓	CMS Access Open ✓	
		2 SitesPlus website content will be archived at the **end of 4th month** (MAX)		
Stage 3	Website Live ✓	Website Closed* ✗	CMS Access Open ✓	4 MONTHS
		2 **1 day** following archive SitesPlus website will be decommissioned		
Stage 4	Website Live ✓		CMS Access Closed ✗	2 MONTHS
			3 Cascade Admin access will be removed after **6 months** (MAX)	
Stage 5	Website Live ✓			END

Please be aware English and Welsh versions of Cascade sites will be treated as a single entity

*If requested - SitesPlus web address (URL) will automatically re-direct to MURA website